
The project involves several major construction 

stages.  Stage 1 focuses on the construction of 

the new temporary onramp from 29th Ave. onto 

Northbound 880 and a new soundwall along the 

Northbound I-880 direction between 29th Ave. 

Onramp and 23rd Offramp.  This stage is sched-

uled to complete by June 2015. 

 

Stage 2 involves the long-term closure of the 

29th Avenue OC and rebuilding the new bridge.  
This stage started on April 3rd, 2015, and will last 

approximately 18 months.  The closure will 

allow crews to demolish the existing overcross-

ing and rebuild a new overcrossing in the same 

location.  Traffic has been detoured to the E.12th 

and 22rd Avenue and using 23rd Ave interchange 

for the duration of the closure. 

Public Outreach 
Pre-construction public outreach meetings were 

held in March and April 2014, in the Cities of  

Oakland and Alameda.  In addition to the imple-

mentation of the project’s Traffic 

Management Plan, public notifications include 

flyers and information through project web site.  

In March, 2015, public outreaches for the demo-

lition of 29th Ave OC were held in the Cities of 

Oakland and Alameda. 
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I -880 North Safety and 

Operat iona l  Improvements 

at  23rd and 29th Avenues  
Project Description: 

 
This project proposes to construct 

operational and safety improvements 

on I-880 at the existing overcrossings 

of 23rd and 29th Avenues in the City 

of Oakland.  Improvements include 

replacement of the freeway over-

crossing (OC) structures, safety im-

provements to the northbound on 

and off ramps as well as the freeway 

mainline.  The project includes con-

struction of a new soundwall in the 

northbound direction between 29th 

and 23rd Avenues. 

 

Project Status: (March 2015) 

 

Project was awarded by Caltrans in 

April 2014.  The $62 million con-

struction project is funded by the 

Trade Corridor Improvement Fund 

(TCIF) under the Proposition 1B ap-

proved by voters in 2006.  Construc-

tion activities began in July 2014, and 

will continue through 2018.  To date, 

construction is 18% complete. 
Project Website 

http://www.dot.ca.gov/dist4/

projects/88023rd29thovercrossing/ 

 

Social Media 

Follow us on Twitter @CaltransD4. 
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